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ALLOCATIONS FOR PROJECTS WITH VALUE GREATER THAN 120 PERCENT OF
PROGRAMMED AMOUNT

RESOLUTION FP-00-12

RECOMMENDATION

The Department recommends the California Transportation Commission approve the following Resolution.

FINANCIAL RESOLUTION

Resolved, that $26,162,000 be allocated from Budget Act Items 2660-301-0042 and 2660-301-0890,
Budget Act of 1999 and 2000 for the projects on the attached list.

The Department has complied with the National Environmental Policy Act and the California Environmental
Quality Act requirements in preparing these projects.

These major construction projects proposed for funding are included in the adopted State Highway Operation
and Protection Program (SHOPP).

SUMMARY AND CONCLUSIONS

This resolution allocates State and Federal funds of $26,162,000 for four (4) new major construction projects.
These projects have a total cost greater than 120 percent of the programmed amounts.

The additional funds of $8,137,000 requested for these SHOPP projects will come from SHOPP savings.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Project Support Expenditures

EA
(PPNO)
Program

(Prog Year)
Prog Amount

Budget Year
Item #

Program
Codes

State
Federal

Total Amount
1

$2,333,000
Department of
Transportation

Santa Clara
04N-SCL-85

10.4/13.2

In Saratoga, San Jose and Cupertino on Saratoga-
Sunnyvale Road from Junction Route 9 to Route 85.
Rehabilitate roadway.

Support Expenditures to Date: $470,933

437801
(0430B)

SHOPP/99-00

$1,471,000

1999-00
301-0042
301-0890

20.20.201.120

$268,000
$2,065,000

$2,333,000

PROJECT DESCRIPTION
This project is in Santa Clara County, in the cities of San Jose, Cupertino, and Saratoga.  Extensive negotiations
were required to reach cooperative agreements with the three cities to relinquish the roadway for specific lump
sum values.  The cities will use the funds for rehabilitation work needed to bring the roadway to a state of good
repair.

FUNDING STATUS
This project is currently programmed in the 2000 SHOPP for $1,471,000 in the 1999/2000 fiscal year.  This
request for $2,333,000 is approximately 159% of the programmed amount.

BACKGROUND
Due to construction of the new Route 85 connecting Route 280 in Cupertino to Route 101 in South San Jose,
the Department supports relinquishing the old Route 85 which goes through Cupertino, San Jose and Saratoga.
(See related Book Item 2.3C)

Project Location

N

Saratoga-Sunnyvale R
d
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The current relinquishment project was originally part of a roadway rehabilitation and relinquishment project
(EA 437821) programmed for $2,418,000 in the 1996 SHOPP.  Due to the difficulties in reaching an
agreement with the City of Saratoga, a decision was made to split the project into two deliverable segments (EA
437791 and EA 437801).  After the execution of Cooperative Agreements with the cities of San Jose and
Cupertino, one of the two segments (EA 437791) was rehabilitated and relinquished to the two cities in
September 1999.

The remaining portion of the old Route 85 (Saratoga Sunnyvale Road) from Route 9 to the interchange of the
new Route 85 with Saratoga Sunnyvale Road is now covered under the current project (EA 437801).  This
portion of the roadway will be relinquished to the cities in exchange for funding from the State for roadway
repairs.

REASON FOR INCREASE
As a result of recent negotiations with the 3 cities, cooperative agreements have been executed to relinquish the
remaining segment of old Route 85.  Based on the cooperative agreements, the cities will accept the roadway in
exchange for the following agreed amounts for each city:

City of Saratoga $2,006,000
City of Cupertino $   170,000
City of San Jose            $   157,000
Total       $2,333,000

The total amount is $862,000 over the amount programmed for the project.  The primary reason for this
increase is cost escalation since the project was scoped in 1993.  The escalation contributed $500,000 to the
cost increase.  Since the project was programmed, there were two El Nino periods that deteriorated the
pavement extensively, resulting in an estimated additional repair cost of approximately $162,000.  Due to the
change in the city’s standards for traffic signals, it is estimated that an additional $200,000 will be needed to
bring the existing signals to current standards.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $2,333,000 in order to relinquish the roadway to

the cities.

OPTION B: Deny this request and direct the Department to renegotiate with the cities to bring the cost within
the programmed amount.

The Department has expended considerable effort in negotiating a successful agreement with the
cities, and considers the agreed amount to be a fair compensation to the cities.  Delaying the
relinquishment will result in continued maintenance and liability costs for the Department.

RECOMMENDED OPTION
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The Department recommends that this request for $2,333,000, as presented in Option A above, be approved
to facilitate relinquishment of the roadway.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Project Support Expenditures

EA
(PPNO)
Program

(Prog Year)
Prog Amount

Budget Year
Item #

Program
Codes

State
Federal

Total Amount
2

$1,969,000
Department of
Transportation

Solano
04N-Sol-113

11.6/11.9

Approximately 11 kilometer south of Dixon at Ulatis Creek
Bridge.
Replace bridge.

Support Expenditures to Date: $844,861

0T0701
(8603)

SHOPP/99-00

$1,430,000

1999-00
301-0042
301-0890

20.20.201.111

$226,000
$1,743,000

$1,969,000

PROJECT DESCRIPTION

This project is on Route 113 in Solano County, approximately 11 kilometers south of the City of Dixon.
This project proposes to remove the existing scour critical Ulatis Creek bridge and replace it with a new
structure that is approximately 0.3 meter higher than the existing deck elevation.  The bridge approaches and
roadway profile will be modified to meet the bridge surface and the access roads at the ends of the bridge will
be realigned to allow for placement of standard bridge approach rails.

FUNDING STATUS

The project is currently programmed in the 2000 SHOPP for $1,430,000 in the 1999/2000 fiscal year.  This
request for $1,969,000 is 138% of the programmed amount.

BACKGROUND

The existing bridge has a timber substructure in which approximately 15% of the timber piles were found to
have a substandard structural capacity.  The existing structure was built in 1943 and is near the end of its

Project Location

N
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expected serviceable life.  The original Project Scope Summary Report (PSSR) approved in August 1995
recommended replacing the existing structure.  The new structure is being raised about 0.3 meter to
accommodate a deeper superstructure depth while maintaining the same hydraulic capacity under the bridge.

REASON FOR INCREASE

Detailed foundation investigation revealed that the project site is in a liquefaction zone, requiring complex
foundation design.  This has resulted in an increase of approximately $203,000.

Due to the existing configuration of Route 113, the PSSR assumed constructing the bridge in two halves.
However, the preliminary design did not anticipate the complexity of the required roadway construction staging.
During the final design, it was discovered that more extensive staging work will be required in order to keep
traffic disruptions to an acceptable level.  An additional $265,000 is needed to provide for more temporary
construction barriers, additional traffic control, and a temporary signal system.

The Solano County Water District required that a reinforced concrete box culvert be placed under the realigned
access road at the northwest corner of Ulatis Creek to provide adequate flow capacity and eliminate water
backing into the ditch.  Placement of additional pipe culverts under the other realigned access roads also added
to the increased cost.  These changes resulted in an increase of approximately $36,000.

$35,000 is needed to compensate the Maine Prairie Water District for operating its pump at a lower head due
to draw-down of the water elevation at Ulatis Creek for construction of the bridge.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $1,969,000 to allow this project to be advertised.

OPTION B: Deny this request and direct the Department to redesign the project to bring the costs within the
programmed amount.

The Department considered this option.  The project as designed provides the best solution for
traffic handling during the construction.  None of the elements of the project can be removed to
reduce the project cost. Delaying the project will jeopardize this scour critical structure.

RECOMMENDED OPTION

The Department recommends that this request for $1,969,000, as presented in Option A above, be approved
to allow this project to be advertised.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Project Support Expenditures

EA
(PPNO)
Program

(Prog Year)
Prog Amount

Budget Year
Item #

Program
Codes

State
Federal

Total Amount
3

$3,525,000
Department of
Transportation
Los Angeles
07S-LA-405
R32.5/35.4

In and near Hawthorne at various locations from El
Segundo Boulevard Undercrossing to 0.2 kilometer south
of Lennox Boulevard Undercrossing.
Rehabilitate roadway and repair slope.

Support Expenditures to Date: $468,649

172201
(2026)

SHOPP/99-00

$1,776,000

1999-00
301-0042
301-0890

20.20.201.120

$297,000
$3,228,000

$3,525,000

PROJECT DESCRIPTION
The project is in Los Angeles County, near Hawthorne, between El Segundo Boulevard to Lennox Boulevard.
The work involves removal and replacement of failed fill materials, repair of existing slopes, replacement of
damaged pavement, construction of a retaining wall, and improvements to existing drainage.

FUNDING STATUS
The project is currently programmed in the 2000 SHOPP for $1,776,000 in the 1999/2000 fiscal year.  The
current estimated cost of  $3,525,000 is approximately 199% of the programmed amount.

BACKGROUND

NN

Project Limits
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This project was initiated to repair the interchange ramps and embankment slopes damaged by the settlement of
soil.  A Project Scope Summary Report (PSSR) for this project was approved in October 1997.  A
Supplemental PSSR was prepared for this project in September 1999.  The PSSR called for crack sealing the
ramp pavement and re-grading the damaged embankment slopes.  Investigations subsequent to the PSSR
determined the cause of the cracking and slope failure to be subsidence of the underlying compressible fill
materials.  A geotechnical investigation determined the compressible soils must be removed and replaced to a
depth of at least three meters below the ground surface.  In addition, the damaged pavement sections need to
be replaced and the drainage system improved.

REASON FOR INCREASE
The increase in the cost of the project is primarily due to the need to replace the existing compressible fill
materials and the damaged pavement.  Grading operations to remove the existing fill and replace it with suitable
fill material, and the need to completely remove and replace the roadway structural section rather than crack
sealing, have increased the cost of the project by approximately $1,700,000. Additional costs also include
increases in replacement plantings ($97,000) due to an increase in the amount of slope affected by grading, a
more complex traffic management plan ($35,000), increase in the quantity of Metal Beam Guard Railing
($25,000) and increases in the mobilization and contingency costs ($92,000) which are a percentage of total
cost.   These increases were somewhat offset by the $200,000 decrease in estimated costs for drainage
rehabilitation, retaining walls and rehabilitation of existing Portland Cement Concrete pavement.

FUNDING OPTIONS

OPTION A: Approve this request, as presented above, for $3,525,000 to allow this project to be advertised.

OPTION B: Deny this request and direct the Department to deliver the project within the programmed amount.

The Department considered this option and came to the conclusion that none of the work from
this project can be eliminated. Per the geotechnical investigation report, replacement of the
substandard fill material is the only solution to remedy the situation. The project, as submitted,
provides the best long-term solution to the deterioration of the slopes and ramps.

RECOMMENDED OPTION
The Department recommends that this request for $3,525,000, as presented in Option A above, be approved
to allow this project to be advertised.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Project Support Expenditures

EA
(PPNO)
Program

(Prog Year)
Prog Amount

Budget Year
Item #

Program
Codes

State
Federal

Total Amount
4

$18,335,000
Department of
Transportation
Los Angeles
07S-LA-710

6.8/9.7

In Long Beach from Pacific Coast Highway to Route 405.
Rehabilitate roadway with Longer Life Asphalt Concrete

Support Expenditures to Date: $1,417,872

1384U1
(0191M)

SHOPP/00-01

$13,348,000

1999-00
301-0042
301-0890

20.20.201.120

$2,103,000
$16,232,000

$18,335,000

PROJECT LOCATION & DESCRIPTION
The project is in Los Angeles County on Route 710 between the Pacific Coast Highway (Route 1) and Route
405.  The work involves pavement rehabilitation utilizing a Longer Life Asphalt Concrete strategy, including
median and shoulder reconstruction, replacement of the median metal beam guard railing with concrete barrier,
construction of maintenance pull outs, and minor textured AC work at selected locations.  The rehabilitation
strategy is to crack, seat and overlay the existing pavement with 9 inches of Longer Life Asphalt Concrete (AC)
topped by an open graded rubberized AC wearing surface. The full structural section will be replaced at four
Overcrossing locations to maintain standard vertical clearances.

FUNDING STATUS
The project is currently programmed in the 2000 SHOPP for $13,348,000 in the 1999/2000 fiscal year.  The
current estimated cost of $18,335,000 is approximately 137% of the programmed amount.

BACKGROUND
A project to rehabilitate Route 710 between Pacific Coast Highway (Route 1) and Long Beach Boulevard was
first proposed in October 1993.  The original scope of work at that time was rehabilitation of the Portland

NN

Project Limits
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Cement Concrete (PCC) pavement and widening of right shoulders from 8-foot to the standard 10-foot width
from Route 1 to Long Beach Boulevard. In March 1997, the original project and a median barrier upgrade
project were combined into one project with a total estimated cost of $13,348,000.

In September 1998, the Department’s Pavement Design Department proposed this project as a pilot project for
Asphalt Concrete Longer Life Pavement (ACLLP).  A committee composed of members from the Department,
the University of California- Berkeley, and the Asphalt Industry conferred on the overlay strategy,
constructability and traffic handling for this pilot project.

Because the ACLLP strategy has a higher initial cost, the roadway rehabilitation and the median barrier work
were cut by approximately 50%.  The remaining rehabilitation and the median barrier work will be completed in
a separate future contract.

REASON FOR INCREASE
The project has undergone several revisions since the decision to convert it to a Longer Life AC project.  These
revisions resulted in increases to the project cost. Specifically, the cost increases are due to:
1. The inclusion of the Storm Water Pollution Prevention Plan (SWPPP) requirements which were not present

when the project was originally proposed ($800,000)
2. The use of incentive/disincentive clauses in the contract ($500,000)
3. Increase in AC costs ($811,000)
4. The complete removal of the structural section beneath the overcrossings and replacement with Longer Life

AC to maintain standard vertical clearance ($2,126,000)
5. Additional Traffic Management ($450,000) and
6. Textured AC for highway beautification program ($300,000).

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $18,335,000 to allow this project to be
advertised.

OPTION B: Deny this request and direct the Department to redesign the project to bring the cost within the
programmed amount.

The Department considered this option. The project as submitted provides the best long-term
solution to the deterioration of the pavement. The project limits were already reduced by half in
order to accommodate the Longer Life AC strategy. Any further reduction of the project limits
in order to retain the project cost within the programmed amount would not be economically
feasible.

RECOMMENDED OPTION
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The Department recommends that this request for $18,335,000, as presented in Option A above, be approved
to allow this project to be advertised.


